

Project Title	Output (Investment of Research Security Funds)	Performance Objective	Performance Indicators	Target Outcome March 31, 2026	Reported Outcome
Project 1: Implementation of Comprehensive Research Security Framework at Lakehead University.	\$59,696 invested in the development of a Research Security and Data Management Framework.	*Addressing identified vulnerabilities within Lakehead University’s ecosystem, while also ensuring researchers maintain academic freedom and capacity for innovation. *Providing researchers with the infrastructure, guidance, policies, and technical resources necessary to conduct secure research across disciplines.	*Number of research security consultations conducted with Lakehead researchers. *Number of specialized research security workshops delivered. *Percentage of high-risk researchers receiving support. *Number of STRAC attestations reviewed *Number of departments receiving presentations	*At least 25 research security consultations conducted with Lakehead faculty members. *Minimum of 5 specialized workshops delivered. *90% of high-risk researchers receive support. *100% of STRAC attestations reviewed by Research Security	Achieved: 111 researcher interactions logged across 27 academic departments, 100 of them research security matters. Target exceeded more than fourfold. Partially achieved: 4 group sessions delivered to 47 participants. One session short of target. Capacity of a single position limited delivery. Achieved: 17 cases were flagged as High-Risk and received proper support. Achieved: 100% of STRAC attestation forms were reviewed by the RSDMS.

			*Web portal user engagement	and Data Management Specialist. *Presentations delivered to at least 8 departments. *150 unique visitors to Office of Research Services' research security web portal.	Partially achieved: Formal presentations delivered to 4 departments. Delivery shifted from department-level to faculty-wide sessions to reach more researchers within the capacity of a single position, with those sessions running in April and May 2026. Not assessed: The institutional content management system does not support unique visitor tracking, so this indicator could not be measured.
--	--	--	------------------------------------	---	--